

2022/23 Major Projects	April	May	June	July	August	September	October	November	December	January	February	March
<b>Lower High Street</b>												
Concept Design												
Consultation/Communication												
Engagement with BHCC												
Fund Raising												
<b>St Aubyns</b>												
Legal Acceptance												
Chapel Refurbishment												
Pavillion Refurbishment												
Field Specification												
Artistic Component												
Future Use												
Communication/Involvement												
Governance and Management												
Transfer/Handover												
<b>Park Road Toilets</b>												
Engagement with BHCC												
Finalise Specification												
Sign Off Commission												
Refirbishment												
<b>Pond Path</b>												
Agree specificaton												
Instalation												
<b>Platinum Jubilee</b>												
Events Preparation												
Event Management												
<b>AQMA</b>												
End of Temporary Measuers												
Consideration of Permanent Measuers												
Consultation												
<b>Neighbourhood Plan</b>												
Finalise Submission Documents												
Submit Plan												
BHCC Consultation												
Referendum												
<b>Other</b>												
Pavement Improvements	Not Commenced											